COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 09/ 2004

ESTI MATE SUMVARY 13:41: 53
CONTI D: C13979 ESTI MATE NO 0007 FI NL SPEC YR 2002
PCN: 13979- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 418.0 DAYS TIME ALLOW 10/31/20C FI XED COVPLETI ON DAT
BLACK GORE CREEK PERCENT TIME:  100. 00 ORI G TIME ALLON 11/1/2002 FI XED COVPLETI ON DAT
PRQJECT NO STE R300- 101
BLACK GORE CREEK
NAVE OF ROAD: I-70
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 03/ 09/ 2004 DATE TI ME STARTED 09/ 09/2002
5380 TENNYSON STREET UNIT B DATE LET 08/ 15/ 2002 DATE WORK BEGAN 09/ 10/ 2002
DATE AWARDED 08/ 20/ 2002 DATE TI ME STOPPED 10/31/2003
DATE CONTRACT EXECUTED  09/09/2002 DATE ACCEPTED 10/ 31/ 2003
DENVER CO 80212 303/ 455- 0838 DATE NOTI CE TO PROCEED 09/ 09/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 314, 251. 95 PARTI Cl PATI NG $ 314, 251. 95 $ 782. 60
AWARD PRQJECT AMT:  $ 208, 081. 25 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 314, 251. 95 782. 60
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 314, 251. 95 782. 60
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 3,179. 10
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 314, 251. 95 3,961. 70
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 314, 251. 95 3,961. 70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,961. 70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C13979 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13979-BI D ESTI MATE RUN 03/ 09/ 2004
PRQJECT: STE R300- 101 ESTI MATE NO 0007 13:41: 53

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 2, 769. 630 2, 769. 630
5% 0. 000 0.00
2. 00000 2, 769. 630 5,539. 26
0050 MATERI AL ALLOMNCE SO L RETEN BLANKET 0. 000
sy 0. 000 0. 00
0. 87000 0. 000 0. 00
0055 420-00100  GEOTEXTI LE (ERCSI ON CONTROL) (CLASS A) 1, 054. 710 1, 054. 710
5% 0. 000 0.00
5. 00000 1, 054. 710 5,273. 55
0060 506-00212 RIPRAP (12 | NCH) 937.570 922. 950
cy 14. 620 584. 80
40. 00000 937.570 37, 502. 80
0060 MATERI AL ALLOMNCE RI P RAP 0. 000
cy 0. 000 0. 00
30. 52000 0. 000 0. 00
0065 607-11525 FENCE (PLASTI C) 263. 000 263. 000
LF 0. 000 0. 00
3. 75000 263. 000 986. 25
0070 617-00024 24 | NCH CULVERT Pl PE 158. 000 158. 000
LF 0. 000 0.00
55. 00000 158. 000 8, 690. 00
0070 MATERI AL ALLOMNCE CULVERT Pl PE 0. 000
LF 0. 000 0. 00
18. 93000 0. 000 0. 00
0075 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
12, 500. 00000 1. 000 12, 500. 00
0080 630-80335  *BARRI CADE (TYPE 3 MA) (TEMPORARY) 2. 000 1. 800
EACH 0. 200 28. 00
140. 00000 2.000 280. 00
0085 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 8. 000 7.200
EACH 0. 800 44.00
55. 00000 8. 000 440. 00



CONTI D: C13979 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13979-BI D ESTI MATE RUN 03/ 09/ 2004
PRQJECT: STE R300- 101 ESTI MATE NO 0007 13:41: 53

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0090 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 2.000 1. 800
EACH 0. 200 14. 00
70. 00000 2.000 140. 00
0095 630-80360 *DRUM CHANNELI ZI NG DEVI CE 13. 000 11. 700
EACH 1. 300 54. 60
42. 00000 13. 000 546. 00
0100 630-80380  *TRAFFI C CONE 44.000 39. 600
EACH 4. 400 57.20
13. 00000 44. 000 572. 00
0105 700-70002 F/ A ANTI Cl PATED CMD 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0110 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0115 603-50024 24 IN PLASTIC PIPE MCR LI # 1 HDPE Pl PE ONLY 120. 000 120. 000
LF 0. 000 0. 00
17. 18000 120. 000 2, 061. 60
0120 603-30030 30 IN SES MCR LI # 1 SES ONLY 2.000 2.000
EACH 0. 000 0.00
135. 42000 2.000 270. 84
0125 700-70081 F/ A PROVI DE ADDI TI ONAL BONDI NG 1, 339. 900 1, 339. 900
FA 0. 000 0. 00
1. 00000 1, 339. 900 1, 339. 90
0130 700-70081 F/ A PROVI DE SANI TARY FACI LI TY 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0135 900-00014  ADDED | TEM (LUMP SUM)/ RE- MOBI LI ZATI ON COSTS, EXTRA 1. 000 1. 000
WVORK
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0200  CURRENT AMT $  314,251.95% 782.60% 314, 251.95
PROJECT TOTAL CURRENT AMI $  314,251.95% 782.60% 314, 251.95



